

FIRE Update

- NSF / MRI proposal funded, 3 year
- Optical layout nearly final
- Mechanical designs underway
- U. Rochester contracted for detectors
 - HAWAII-2RG purchase being negotiated with Rockwell
 - Also negotiating 2nd device for IR slit-viewer (256² or 512x1024)
- PDR Fall 2006
- Current projected delivery: 2008B