
ID Task Name Duration Start Finish

1 PFS/Clay 69 days Mon 6/8/09 Tue 9/8/09
2 PFS PSR 0 days Mon 6/8/09 Mon 6/8/09

3 PFS post-PSR work 20 days Mon 6/8/09 Fri 7/3/09

4 PFS ships to LCO 30 days Mon 7/6/09 Thu 8/13/09

5 PFS commissioning 5 days Wed 9/2/09 Tue 9/8/09

6 Megacam/Clay 100 days Wed 5/27/09 Fri 10/9/09
7 Megacam PSR 0 days Wed 5/27/09 Wed 5/27/09

8 Megacam post-PSR work 20 days Wed 5/27/09 Tue 6/23/09

9 Megacam ships to LCO 30 days Wed 6/24/09 Mon 8/3/09

10 Megacam commissioning 8 days Wed 9/30/09 Fri 10/9/09

11 MMIRS/Clay 111 days Sun 7/12/09 Thu 12/10/09
12 MMIRS PSR 0 days Sun 7/12/09 Sun 7/12/09

13 MMIRS post-PSR work 20 days Mon 7/13/09 Thu 8/6/09

14 MMIRS MMT run ends 0 days Mon 9/14/09 Mon 9/14/09

15 MMIRS ships to LCO 30 days Mon 9/21/09 Fri 10/30/09

16 MMIRS commissioning 10 days Fri 11/27/09 Thu 12/10/09

17 FIRE/Baade 156 days Mon 8/3/09 Thu 3/4/10
18 FIRE PSR early 0 days Mon 8/3/09 Mon 8/3/09

19 FIRE PSR 0 days Tue 12/1/09 Tue 12/1/09

20 FIRE post-PSR work 20 days Tue 12/1/09 Fri 12/25/09

21 FIRE ships to LCO 30 days Mon 12/28/09 Fri 2/5/10

22 FIRE commissioning 5 days Fri 2/26/10 Thu 3/4/10

23 FourStar/Baade 80 days Mon 1/11/10 Fri 4/30/10
24 FourStar PSR 0 days Mon 1/11/10 Mon 1/11/10

25 FourStar post-PSR work 20 days Mon 1/11/10 Fri 2/5/10

26 FourStar ships to LCO 30 days Mon 2/8/10 Fri 3/19/10

27 FourStar assembly at LCO 20 days Mon 3/22/10 Fri 4/16/10

28 FourStar commissioning 5 days Mon 4/26/10 Fri 4/30/10

29 PISCO 75 days Mon 2/15/10 Fri 5/28/10
30 PISCO PSR early 0 days Mon 2/15/10 Mon 2/15/10

31 PISCO post-PSR work 20 days Mon 2/15/10 Fri 3/12/10

32 PISCO ships to LCO 30 days Mon 3/15/10 Fri 4/23/10

33 PISCO commissioning 5 days Mon 5/24/10 Fri 5/28/10

34 AO 125 days Mon 6/20/11 Fri 12/9/11
35 AO PSR 0 days Mon 6/20/11 Mon 6/20/11

36 AO post-PSR work 20 days Mon 6/20/11 Fri 7/15/11

37 AO ships to LCO 30 days Mon 7/18/11 Fri 8/26/11

38 AO daytime testing 20 days Mon 8/29/11 Fri 9/23/11

39 AO commissioning 1 15 days Mon 10/3/11 Fri 10/21/11

40 AO commissioning 2 15 days Mon 11/21/11 Fri 12/9/11

PFS/Clay

6/8

PFS commissioning

Megacam/Clay

5/27

Megacam commissioning

MMIRS/Clay

7/12

9/14

MMIRS commissioning

FIRE/Baade

8/3

12/1

FIRE commissioning

FourStar/Baade

1/11

FourStar commissioning

PISCO

2/15

PISCO commissioning

AO

6/20

AO commissioning 1

AO commissioning 2

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010 Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010 Qtr 1, 2011 Qtr 2, 2011 Qtr 3, 2011 Qtr 4, 2011 Qtr 1, 2012

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

InstrumentSchedule2009-03-30.mpp Page 1 of 1 Update on Mon 3/30/09 

Project: InstrumentSchedule2009-03-3
Date: Mon 3/30/09


